SITE: = IDEAL COOPERAGE.
DATE: 'MAY 7-9, 1991 ‘
PHOTOS BY: P. DI PASCA (TAT) .
DESCRIPTION: FIRST WEEK OF
SITE ACTIVITY

)

.A — e,
i

194844

_ mmmmm



VR ¥ : - _— e

‘\\ I &




SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/07/91 PHOTO BY: P. Di Pasca
DESCRIPTION: Personnel from (1 to r):
JCDOE, The Jersey Journal
(2 people), EPA-RAB, EPA-OEP







SITE: Ideal Cooperage, Jexrsey City. NJ
DATE: 05/07/91 pHOTO BY: P. Di Pasca

DESCRIPTIO

N: Removal of guard rail from
entrance to site







SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/07/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Removal of guard rail from
entrance to site







SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/07/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Removal of guard rail from
entrance to site






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/07/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Removal of guard rail from
entrance to site






SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/07/91  PHOTO BY: P. Di Pasca
DESCRIPTION: Personnel from (1 to 1):
JCDOE, The Jersey Journal
(2 people), EPA-RAB, EPA-OEP






SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/08/91 PHOTO BY: P. Di Pasca
DESCRIPTION: Delivery of track loader







SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/08/91 PHOTO BY: P. Di Pasca
DESCRIPTION: Installation of new

front gate
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SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Name, address and phone
number of fence
contractor







SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91  PHOTO BY: P. Di Pasca

DESCRIPTION: Initial conditions of site -
north end






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91  PHOTO BY: P. Di Pasca

DESCRIPTION: Initial conditions of site -
west side







SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Track loader used for
clearing of debris and drum
restaging







SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/08/91 PHOTO BY: P. Di Pasca
DESCRIPTION: Clearing of non-hazardous

debris with track loader







SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/08/91 PHOTO BY: P. Di Pasca
DESCRIPTION: Delivery of road stone for
entrance to site
(1st load)






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Name, address and phone number
of road stone supplier






SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/08/91  PHOTO BY: P. Di Pasca
DESCRIPTION: Delivery of road stone for
entrance to site
(2nd load)






SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/08/91 PHOTO BY: P. Di Pasca
DESCRIPTION: Delivery of track loader







SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/08/91 PHOTO BY: P. Di Pasca
DESCRIPTION: Installation of new

front gate
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DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Name, address and phone
number of fence
contractor






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Initial conditions of site -
north end






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Initial conditions of site -
west side







SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91  PHOTO BY: P. Di Pasca

DESCRIPTION: Track loader used for
clearing of debris and drum
restaging






SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/08/91 PHOTO BY: P. Di Pasca
DESCRIPTION: Clearing of non-hazardous

debris with track loader







SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/08/91 PHOTO BY: P. Di Pasca
DESCRIPTION: Delivery of road stone for
entrance to site
(1st load)






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91  PHOTO BY: P. Di Pasca

DESCRIPTION: Name, address and phone number
of road stone supplier







SITE: Ideal Cooperage, Jersey

DATE: 05/08/91 PHOTO BY: P.

DESCRIPTION: Delivery of road
entrance to site
(2nd load)

City, NJ
Di Pasca
stone for







SITE: Ideal Cooperage, Jersey city, NJ

DATE: 05/08/91  PHOTO BY: P. Di Pasca

DESCRIPTION: Aerial view of initial
conditions - south end of site






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: View of New York City
from hill above site






SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/08/91 pHOTO BY: P. Di Pasca

DESCRIPTION: Aerial view of initial
conditions - north end of site






SITE: Ideal Cooperage. Jersey City. NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: spreading of road stone
with track loader






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 pHOTO BY: P. Di Pasca

DESCRIPTION: Restaging of empty drums
with track loader






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Restaging of empty drums
with track loader






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Pile of empty drums before
restaging into rows






SITE:
DATE:

Ideal Cooperage, Jersey City, NJ
05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Aerial view of central

section of site during
empty drum restaging






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Aerial view of initial
conditions - south end of site






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: View of New York City
from hill above site






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91  PHOTO BY: P. Di Pasca

DESCRIPTION: Aerial view of initial
conditions - north end of site






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Spreading of road stone
with track loader






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Restaging of empty drums
with track loader
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SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Restaging of empty drums
with track loader






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Pile of empty drums before
restaging into rows






SITE: Ideal Cooperage, Jersey City, NJ

DATE: 05/08/91 PHOTO BY: P. Di Pasca

DESCRIPTION: Aerial view of central
section of site during
empty drum restaging






SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/09/91 PHOTO BY: P. Di Pasca
DESCRIPTION: Clearing of non-hazardous

debris with track loader






SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/09/91  PHOTO BY: P. Di Pasca
DESCRIPTION: Clearing of non-hazardous

debris with track loader






SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/09/91 PHOTO BY: P. Di Pasca
DESCRIPTION: Clearing of non-hazardous

debris with track loader






SITE: Ideal Cooperage, Jersey City, NJ
DATE: 05/09/91  PHOTO BY: P. Di Pasca
DESCRIPTION: Clearing of non-hazardous

debris with track loader



